DeadlineDesk Project Schedule — Weeks 3 to 7

Week-level Gantt chart from the proposal delivery table and the Week 4–7 team journals (no day-level estimates)

Work item	Owner	W3	W4	W5	W6	W7
Problem definition and scope	Team	W3–W4 · W3 reconstructed				
Proposal, Week 4 presentation, repository and MkDocs site	Team					
Architecture, Django scaffold, custom User roles	Aryan					
Late-policy rules and black-box test table	Aksh					
Role user flows and interface system	Naveen					
Placement Track: rounds, checklist, T-24h reminder log	Aryan					
Academic Dropbox: upload, similarity stub, grading	Aksh					
Responsive role portals and dashboards	Naveen					
Integration, GitHub Actions CI, seed data, docs	Aryan					
Late-policy and workflow tests (12 recorded)	Aksh					
Browser QA and demonstration script	Naveen					
Milestones			◆ Proposal and presentation			◆ Prototype demo (MST)

Scope and setup · Week 5 design and foundation · Week 6 implementation · Week 7 verification

Dashed bar: Week 3 is reconstructed from the proposal's combined W3–W4 row; no Week 3 journal exists. Owners follow each member's Week 5–7 journal. Git history was uploaded in batches, so commit dates are not used to date weeks.